
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:59 PM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 441 Date: 03-Oct-2011 Monday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 755

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Light Rain

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

•0630 hrs site visit to check on the status of the bolted/pinned connection of the 13E/CB18/13W joint. The
unit is in the final position and pins are being installed to lock it in. The welding shelters are in position on
both the East and West lines. At the 12E/13E connection the fit up aids are installed on the North side of
the top deck and all along the bottom side of the bottom plate. As of 0700 hrs the fit up in not yet
complete. At 12W/13W connection there are fit up aids installed on both the North and South ends but the
fit up is not complete as of 0700 hrs. The fit up aids are all along the bottom face of the bottom plate here
as well. No preheating elements are installed yet anywhere.
•0800 SAS Staff meeting.
•0900 hrs meeting with Karen Wang, Thanh Le, David Bradd, and Tai-Lin Liu about safe access for bolt
inspection as well as contractor demeanor on the site.
•1000 hrs review SWPPP Amendment #36 regarding Counterweight concrete installation.
•1300 hrs meeting with UC Davis and TY Lin to go over the results thus far on the CCO 140 mockup of the
Seismic Joint. Results are as assumed and it was decided that the final 4 – 5 weeks will include
unidirectional loading, impact loading, and overloading.
•Generate an update to send out regarding the aforementioned meeting.
•Correspondence with ABF regarding the access platform for erecting the Seismic Joint at Hinge A.

Accrued 2 hours of overtime covering the Contractor’s hours.

Bid Item: 056 E-L13-ALB.05604-0120F4 E Line Lift13 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L13-WEL.05604-0120F4 E Line Lift13 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L13-ALB.05604-0120F4 W Line Lift13 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 441 Date: 03-Oct-2011 Monday

Bid Item: 056 W-L13-WEL.05604-0120F4 W Line Lift13 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L13-CBM.05604-0120F4 E-W Line Cross Over Lift13 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV
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